

Magna Township (As of February 9, 2009)

Month	Description	Meeting Date	Time	Location
November	Community Council/General Public Open House II	*November 5 th	7 pm	Brockbank Jr. High School Cafeteria – 2935 South 8560 West
	Community Council Chairs – Review General Plan Status	November 10 th	5 pm	SL County Govt. Center Room # - N2003
	Planning Commission Review of Draft Plan	*November 13 th	4 pm	SL County Govt. Center Council Chambers - Room # N1100
December	Planning Commission – Project Report	December 11 th	4 pm	SL County Govt. Center Council Chambers – Room #N1100
January	Planning Commission – Project Report	January 8 th	4 pm	SL County Govt. Center Council Chambers – Room # N1100
February	Planning Commission – Draft Document Delivered Draft Plan Available – Community Council/Public Comment Requested by March 2 nd	*February 12 th	4 pm	SL County Govt. Center Council Chambers – Room # N1100
	The Standard 8-Week Adoption Process begins	February 12 th		SL County Govt. Center Planning and Development Services
	Public Works Sub-Committee Meeting – Project Report	*February 17 th	9 am	SL County Govt. Center Room # - N2201
	Magna Community Council – 8-Week Process	February 26 th	7 pm	Magna Senior Center – 2700 South 8950 West
March	Magna Area Community Council – 8-Week Process	March 5 th	7 pm	Magna Chamber of Commerce Bldg. 9145 West 2700 South
	Planning Commission – Review of Draft Plan	March 12 th	4 pm	SL County Govt. Center Council Chambers – Room # N1100
	The Standard 8-Week Adoption Process may begin in March 2009, based on Community Council Comments and Planning Commission schedule.	To Be Set		SL County Govt. Center Planning and Development Services

***Consultant in Attendance**